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NJDOT Bureau of Research 

QUARTERLY PROGRESS REPORT 
Project Title: Development of Airport Obstruction Identification System 

RFP  NUMBER: 
 

NJDOT RESEARCH PROJECT MANAGER: 
Ed Kondrath 

TASK ORDER NUMBER: 
115 / 4-26857 

PRINCIPAL INVESTIGATOR: 
Patrick Szary 

Project Starting Date: :         01/1/2002 
Original Project Ending Date: 12/31/2003 
Modified Completion Date: 12/31/2004 

Period Covered: 2nd  Quarter 2004 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

1. Literature Search 10% 0% 100% 10% 
2. Develop criteria 5%  0% 100% 5% 
3.  Evaluate the cost effectiveness 8% 0% 100% 8% 
4.  Conduct laboratory experiments 5% 0% 80% 4% 
5.  Conduct laboratory/field experiments 15% 0% 90% 13.5% 
6. Develop prototype software 25% 0% 80% 20% 
7. Demonstrate field test system 5% 30% 55% 2.75% 
8. Redesign a new prototype 5% 10% 90% 4.5% 
9. Demonstrate prototype system 5% 10% 40% 2% 
10. Train NJDOT personnel 7% 40% 75% 5.25% 
11. Final Report 10% 10% 20% 2% 
TOTAL 100%   77% 
 
Project Objectives: 
 
Project Abstract: 
 
1. Progress this quarter by task: 
 

A. The GPS unit was delivered along with the pan and tilt system which was ordered from Remote-I in 
California.   

B. The Industrial Twin Helicopter has begun to undergo the installation of the components for the system.  
This work is anticipated to take a few weeks to complete. 

C. The airport selection process was continued to determine a good facility for testing the system once the 
unit is complete. 

 
2. Proposed activities for next quarter by task: 
 

A. The completion of the integration of the Bergen Industrial Twin and outfitting the unit with all the 
necessary components for testing. 

B. Completing the training of DOT personnel with a one-week intensive training session that is to take 
place. 

C. Test flying the helicopter at the chosen airport and sending acquired images to Oakland University for 
post processing and producing a detailed map. 

 
 
3. List of deliverables provided in this quarter by task (product date): n/a 
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4. Progress on Implementation and Training Activities:   

Trainings sessions were resumed this quarter.  Plans are currently being made to conclude the training 
process.  
 
5. Problems/Proposed Solutions: 
 The timeframe for the helicopter mount has taken slightly longer than expected and should be completed 
early next quarter if not by the end of the current quarter.  All of the equipment for the helicopter has arrived and is 
with Chuck Wildey for integration. 
 
 
Total Project Budget $210,000.00 
Modified Contract Amount:  
Total Project Expenditure to date $111,424 
% of Total Project Budget Expended  53% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


